



City of Stow, Ohio
Interoffice Memo

April 27, 2016

TO: Board of Control

FROM: Nicholas A. Wren
Director of Public Service

SUBJECT: Revised Bid Amount for the SUM-91-11.83 [Part 1], SUM-SR 91 & Norton Road [Part 2] Project

A mathematical error in the amount of \$715.00 was made in determining the contract price for the SUM-91-11.83 [Part 1], SUM-SR 91 & Norton Road [Part 2] Project, which was awarded by Board of Control on April 6, 2016

The contract price awarded was \$6,010,005.85; however, the correct price should be \$6,010,720.85, and allowing a 10% contingency bringing the total to \$6,611,792.93.

Your consideration of this price adjustment would be appreciated.

Sincerely,

Nicholas A. Wren
Director of Public Service

NAW:db

Approval Board of Control: Wicki Huff Date: 4.27.16